

Facilities Strategic Plan Updated on September 10, 2014

July 1 2013 – June 30 2014	July 1 2014 – June 30 2015	July 1 2015 – June 30 2016
<ul style="list-style-type: none"> • Paint as needed • Propane Furnace • Modular Classroom • Replace windows in one classroom • Deal with septic issues - ongoing 	<ul style="list-style-type: none"> • Paint as needed • Replace windows in 3 classrooms – December • Replace windows in bathrooms- December • Add window from hall to E.D. office N/A • Replace outside window in office - December • Roof repair and maintenance - ongoing • Intercom/phone system • Compressor replacement • Small venting fan for the office • Lock in for propane - \$1.71 	<ul style="list-style-type: none"> • Paint as needed • Replace front entrance doors • Replace skylights • Replace stained ceiling tiles • Work on a bathroom plan

Justin will follow up on the following items:

- Research who to work with on the septic/pipes and clean-out process prior to freezing temperatures
- Order 15 windows prior to Christmas vacation
- Create a list of jobs for maintenance that will need to be completed on a schedule
- Install an outside light from the library to the parking area on the south side of the school.
- Seek out 2 more bids on roof repairs before any major work is agreed on
- Research grant options from the Gladys Brooks Foundation (deadline in May)

Submitted by Jean Walker